
 
40 Sylvan Road, Waltham, MA 02451 
T: 781-907-2121raquel.webster@nationalgrid.com www.nationalgrid.com 

 
 
 
        November 27, 2018 
 
 
BY HAND DELIVERY AND ELECTRONIC MAIL 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI 02888 
 
RE:   Docket 4889 - The Narragansett Electric Company, d/b/a National Grid  

2019 System Reliability Procurement Report 
Responses to PUC Data Requests – Set 1 

 
Dear Ms. Massaro: 
 

I have enclosed eleven copies of National Grid’s1 responses to: PUC 1-21, PUC 1-22, and 
PUC 1-27. 

 
This transmittal completes the Company’s responses to the PUC’s First Set of Data 

Requests in the above-referenced docket. 
 

Thank you for your attention to this filing.  If you have any questions, please contact me 
at 781-907-2121.           
     

Very truly yours, 
       

 
       Raquel Webster 

 
Enclosures 

 
cc: Docket 4888/4889 Service List 

Jon Hagopian, Esq. 
 John Bell, Division 

                                                 
1 The Narragansett Electric Company d/b/a National Grid (National Grid or Company). 

Raquel Webster 
Senior Counsel 



Certificate of Service 
 
I hereby certify that a copy of the cover letter and any materials accompanying this certificate was 
electronically transmitted to the individuals listed below.   
 
The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission 
and to the Rhode Island Division of Public Utilities and Carriers. 
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The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4889 
In Re: 2019 System Reliability Procurement Report 

Responses to Commission’s First Set of Data Requests 
Issued on November 13, 2018 

   
 

Prepared by or under the supervision of:  Matthew Chase 

PUC 1-21 
 

Request: 
 

Referencing Bates page 30, please explain and provide a timeline of the delays during 
implementation and project scope creep. 
 
Response: 
 
Please see below for a timeline and explanation of delays with the Little Compton Battery 
Storage Project: 
 
Late 2016, December 2016:  The Company proposes a Request for Proposals (RFP) solicitation 
in the 2017 SRP Report (Docket 4655) for a market-based, integrated non-wires alternative 
(NWA) solution for the Tiverton/Little Compton area.  The Rhode Island Public Utilities 
Commission (PUC) approves the 2017 SRP Report. 
 
Early 2017:  The Company completes the RFP process, which results in a battery storage project 
as the winning bid to provide 250 kW of load relief for up to four hours per day (a 1 MWh 
system). 
 
Summer 2017:  Battery storage implementation is delayed because the initial size proposed  
(1 MW, 1 hour battery) requires additional distribution system upgrades than the expected 250 
kW, four-hour battery would need.  Not enough time to implement project solution following the 
bid award. 
 
Late 2017, December 2017:  The Company proposes the Little Compton Battery Storage Project 
in the 2018 SRP Report (Docket 4756).  The PUC approves the 2018 SRP Report. 
 
Early 2018:  Vendor states that the project is not as financially effective as they first estimated at 
the original proposed location because it would require re-conductoring of the feeder in the area 
to prevent flicker (due to the 1 MW battery size). Vendor requests to re-study project at a 
location closer to the Tiverton Substation.  The Company performs an engineering re-study on 
the area and substation for the project.  Engineering re-study is finalized and the vendor states 
that relocating installation closer to Tiverton Substation makes the project financially feasible.  
 
Summer 2018:  Battery storage implementation is delayed.  Vendor states that the reason for the 
delay is equipment delays.  
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Prepared by or under the supervision of:  Matthew Chase 

PUC 1-21, page 2 
 
August 2018:  Vendor states that project is no longer financially viable for them.  Vendor wants 
to use a different import/export rate structure than the currently approved distribution delivery 
rates for a project of this size. The rate structure to be used was discussed after the initial 
awarding of the bid in 2017.  The Company responds that this would not be possible because the 
Company had previously discussed the applicable rate with the vendor, and the Company could 
not use a different rate than that which was approved for a project of this size.  Vendor suggests 
providing a modified project proposal. 
 
September/October 2018:  Vendor provides a modified project proposal to pair the battery 
system with an existing 250 kW renewable energy growth (RE Growth) solar project.  Since the 
RE Growth tariff does not discuss whether energy storage is allowed, the Company interpreted 
the RE Growth tariff as not allowing energy storage.  The Company suggested that, at a 
minimum, the Company would need to submit a filing with the PUC for review and approval of 
the proposal to pair a battery system with an existing RE Growth Project.  However, due to the 
timing that would be required for a PUC filing and review, the Company could not proceed with 
the vendor’s proposal to pair the battery system with an existing RE Growth project. In addition, 
the vendor requested a significant increase in funding to complete the project.  The Company 
decides to reissue the RFP because, as described above, the vendor’s modified project proposal 
and additional funding request was outside the original scope of the project. 
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Prepared by or under the supervision of:  Matthew Chase 

PUC 1-22 
 

Request: 
 

Please provide an itemized list of expenditures to date related to the Tiverton-Little Compton 
Battery Storage Project. 
 
Response: 
 
The expenditures to date related to the Little Compton Battery Storage Project total $12,987 for 
program planning and administration.  No other costs were incurred. 
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PUC 1-27 
 

Request: 
 
Referencing the Little Compton Battery Storage Project budget in Table 6 on Bates page 32, 
please indicate whether any inflationary or discount number was used. 
 
Response: 
 
For the former Little Compton Battery Storage Project deferral calculation, an inflationary factor 
of 1.6% was applied to both the capital costs of the traditional wires solution and the associated 
property tax rate applied to that investment for each year that the traditional wires solution is 
deferred.  These values factor into the revenue requirements calculation, which provides the net 
present value to use in the Benefit-Cost Analysis (BCA).  The Company’s pre-tax weighted 
average cost of capital (WACC) was used as the discount rate in the net present value 
calculation. In preparing this response, the Company discovered that the pre-tax WACC used in 
its net present value calculation was incorrect.  Therefore, a revised Little Compton Battery 
Storage Project Table 6 is provided below.  This revised table incorporates a pre-tax WACC of 
8.23%, as approved in RIPUC Docket No. 4770.   This table also reflects an updated four-year 
deferral value totaling $799,823. 
 
 

Table 6:  Tiverton-Little Compton NWA Project Benefit-Cost Summary 
 

Tiverton-Little Compton NWA Project
Total Cost $438,000 

Total Benefits $899,533 
Net Benefits $461,533 

BC Ratio 2.05 
 


